SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:37AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 509 Const Calendar Day: 682 Date: 17-Apr-2014  Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:0000 11:00 pm Break: 05:00 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Diary: Dispute
General Comments
Weekly safety meeting 0800-0900. Track progress of FWS mechancial piping installion under CCO 339. =
Misc. MEP paperwork and write diaries. The FWS shift was from 2000 on the night of 4/17/2014 to 0600
on the morning of 4/18/2014.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 2.00 2.00 12.00 D
Diary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
The FWS crew, including Josh Johnson and Tim Esquivel, worked from a night closure of the #5 lane of
the EB bridge to work on the carbon steel expansion loop under the bike path at Hinge A, modifying the
piping per the response to RFI 3625. The crew arrived at 2000 and worked in their yard until 2300, then
mobilized to the bridge, working until 0500, when they returned to Pier 7 and went off shift at 0600 (8
hours straight time, 2 hours at time and a half, and 2 hours double time).
Tom Colombo did not work this night.
The crew used three crew trucks, a 70 amp welding machine, a 2.5 HP generator and small tools in
performance of the work.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
AMERICAN BRIDGE/FLUOR, A JV
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 509  Date: 17-Apr-2014  Thursday
Drary: TTSpUTS
Mechanical Change of 001 O0-FWS-ELS.354
Mobilization for the night's shift will be covered under CCO 339. -

In addition to the equipment used in the performance of the work, the FWS crew used a light tower and a
towed port-a-potty which will be paid under CCO 354.

CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
LEYLAND SAYLOR ASSO.
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: LEYLAND SAYLOR ASSO.
Tester OTH SALVADOR MERINO 0.00 0.00 0.00 0.00 D
CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM SAGE RAY 4.00 0.00 0.00 4.00 D
Di ary: Dispute
6" DIP/cable rail post 001 O0-PCR-EFA.367
interference ]

Sage Ray spent 4 hours at cross beams CB 12, CB 17, and CB 18 removing the paint surface and
reapplying primer to the faying surface for the locations where the cross beam gate posts will be moved
on the north sides of those cross beams. This work was directed in the ATP for CCO 367.

CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
AMERICAN BRIDGE/FLUOR, A JV
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